City of Marietta
Central Business District Improvement Project
March 15 Weekly Schedule Update

North Park Square

The intersection of North Park Square and West Park Square will be closed to traffic through mid
week March 15.

One way traffic will continue on North Park Square until mid week March 15 when all traffic
should reopen.

Remaining demo and base work for crosswalks at the intersection of North and Park scheduled
to be completed Friday March 12

Concrete base for crosswalks at the intersection of North and Park may be poured Saturday
March 13 but may be delayed to Monday due to weather

West Park Square

The intersection of West Park Square and North Park Square will be closed to traffic through mid
week March 15.

One way traffic will continue until mid week March 15.

Remaining demo and base work for crosswalks at the intersection of North and Park scheduled
to be completed Friday March 12

Concrete base for crosswalks at the intersection of North and Park may be poured Saturday
March 13 but may be delayed to Monday due to weather

South Park Square

Waterline construction will begin at Winter Street by mid-week March 15 with testing to be
complete by the end of the week.

Parking will shift to the other side of South Park Square at this time.



